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•CCAFS Comm

•LMA/TBC picked up the effort to complete comm installation

•No Major Issues

•VAFB Comm

•HQSC/SCM Letter, Dated 23 June, 2000

•Boeing allowed to install 144 (288) fibers

•Boeing to maintain control of their design

•Potential issue with allocation of fibers once turned over to the
Government

•EA in work for permit to dig

•Start 1 Dec, 2000, Finish 1 June, 2001

•RSA II Issues
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